Request for City Council Committee Action
From the New Central Library Project

Date: November 6, 2002

To: Council Member Barbara Johnson, Chair
Ways and M eans Budget Committee

Subject: New Central Library Project
Interim Library Change Order #02.001

Recommendation - Approve Changes Order No. 1 increasing Contract Number 018228 with Metro
Communication Services, Inc. by $8,770.35, so that the contract totals $126,352.87.

Prepared or Submitted by Bo Spurrier, Phone 612-342-0173

Approved by Richard A. Johnson John Moir

Presentersin Committee—Bo Spurrier

Financial Impact
___Nofinancia impact

___Action requires an appropriation increase to the Capital Budget

____Action requires an appropriation increase to the Operating Budget

____Action provides increased revenue for appropriation increase

____Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of Central Library Project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
_ X _City Godls
__ Comprehensive Plan
____Zoning Code
____ Other

Background/Supporting Information — In accordance with the project Change Management Procedures, |
am forwarding Change Order No. 1 for Metro Communication Services, Inc. for the Library Board's
approva. This change order covers work for which “Notices to Proceed” have been issued to the contractor.
Funding for this additional work has been budgeted and no additional appropriation is required. The work is
listed by Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the
project:




Minneapolis Central Library Project
Interim Central Library
City Contract No. 018228

Change Order 02.001
Page 2 of 2
CIN 17-001 Modification CO01 changes to voice and data cable on levels P1, T2, T3 and T4
Adds $4,404.80
CIN 17-002 Install new cable pathway on P1
Adds $766.80
CIN 17-003 Install new cable under Modification 3
Adds $1,590.11
CIN 17-004 Provide oncall cabler for move weekend
Adds $40.00
CIN 17-005 Premium time for weekend work
Adds $1,425.00
CIN 17-006 Install fiber optic cable for City Connection

Adds $543.64

TOTAL THIS CHANGE ORDER: ADD $8,770.35




